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1.0 INTRODUCTION IR17 and Building 503 Area

The Department of the Navy (Navy) prepared this
monthly progress report (MPR) to discuss
environmental cleanup at the former Mare Island
Naval Shipyard (MINS) in Vallejo, California. This
MPR does not discuss cleanup work by the City of
Vallejo or its developers, Lennar Mare Island and
Weston Solutions, through the Navy’s Environmental
Services Cooperative Agreement (ESCA). The work
completed through those agreements this month is
reported separately. This MPR discusses progress
made during the reporting period from April 28,
2017 through May 18, 2017. The information
provided in this report includes updates to fieldwork
and removal actions, document submittals, the
progress of regulatory reviews, issues associated
with Navy environmental programs, and Base
Realignment and Closure (BRAC) Cleanup Team
(BCT) and Restoration Advisory Board (RAB)
meetings.

2.0 FIELDWORK, REMOVAL
ACTIONS AND UPCOMING EVENTS

During the month of May 2017 the Navy performed
fieldwork at Installation Restoration Site 17 (IR17)
and Building 503 Area; Solid Waste Management
Unit (SWMU) 78 and Building 505 Site;
Unexploded Ordnance (UXO) Site 3 - Dredge Pond
3E and Northern Marine Corps Firing Range
(MCFR); Investigation Area H1 (IA H1) and MCFR;
and Building 742 Former Degreasing Plant (FDP),
Defense Reutilization and Marketing Office
(DRMO) South, and Production Manufacturing Area
(PMA).

The Navy continues to conduct site restoration field-
work in the IR17 and Building 503 Area. Backfill
completion and asphalt paving operations at the
southeast corner of Azuar Drive and J Street have
been delayed on account of saturated soil conditions
and will be resumed after an extended period of dry
weather. Road closures will remain in place until
then.

SWMU 78 and Building 505 Site

Navy soil investigation work at the SWMU 78 and
Building 505 Site on the north end of Mare Island
has been delayed on account of rain and standing
water. The investigation work is on hold until drier
conditions persist.

UXO Site 3 - Dredge Pond 3E and Northern MCFR

The Navy is conducting biweekly site inspections at
UXO Site 3 - Dredge Pond 3E and Northern MCFR
in accordance with the Final Environmental
Protection Plan for the site. The Navy is monitoring
site conditions, vegetative cover, and bird nesting
activity in preparation for remedial investigation
field work which is planned for the summer of 2017.

Flooded conditions at Northern MCFR, May 2017
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2.0 FIELDWORK, REMOVAL
ACTIONS AND UPCOMING EVENTS
(continued)

Investigation Area H1 and MCFR

On May 16, 2017, the Navy conducted the second
Comprehensive Environmental Response
Compensation and Liability Act (CERCLA)
Five-Year Review inspections at the IA HI and
MCEFR sites, and performed visual levee and land use
control inspections at the MCFR.

Building 742 FDP, DRMO South, and PMA

On May 16 to 18, 2017, the Navy performed
maintenance and well repairs at 5 groundwater
monitoring wells near Building 742 FDP,

1 groundwater monitoring well at DRMO South, and
2 groundwater monitoring wells at PMA.

3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY
REVIEW

The Navy did not submit any documents during the
reporting period.

The Navy received comments from regulatory
agencies on the following document during the
reporting period:

* Comments received from the Department of
Toxic Substances Control (DTSC) and San
Francisco Bay Regional Water Quality Control
Board (Regional Water Board) on the Draft Land
Use Control Remedial Design, Installation
Restoration Site 17 and Building 503 Area

4.0 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table
include only documents that address sites where
the Navy remains responsible for the cleanup
work.

Number of Documents Submitted by

the Navy 12
Number of DTSC Comments

Received by the Navy ?
Number of Regional Water Board 5
Comments Received by the Navy

Number of EPA Comments )
Received by the Navy

BCT meetings are held regularly with the Navy,
DTSC, and Regional Water Board to discuss the
progress of environmental cleanup at MINS. The
next BCT meeting will be held on July 27, 2017.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

« July 27, 2017
* September 28, 2017
* November 30, 2017
Meetings begin at 7:00 p.m. and are held at:

Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet Lear
BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924
San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil
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